
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2007

ESTIMATE SUMMARY 08:44:28

CONTID: C15201S        ESTIMATE NO: 0012 PROG 2005

PCN: 15201S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 Keystone Climbing Lane PERCENT TIME:

PROJECT NO: STA 145A-037                  

Keystone Hill Climbing Lane

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 05/23/2006

7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006

 DATE AWARDED 05/04/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/23/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,070,024.33 PARTICIPATING $ $ 282,011.38

AWARD PROJECT AMT: 11,405,683.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,451.57

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.80

TIME ALLOW:

ORIG TIME ALLOW:

250 WORK DAYS

WORK DAYS250

61.59%

4,636,562.50

282,011.38

267,559.81

267,559.81

$

$

$

$

7,433,461.83

0.00

7,433,461.83

142,323.65

7,575,785.48

-171,085.25

171,085.25

7,575,785.48

0.00

AMOUNT DUE 7,575,785.48 267,559.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,559.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

164.5
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-00015  
 

0015 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00019  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00023  
 

0025 REMOVAL OF RIPRAP 79.200 79.200

SY  0.000 0.00

35.00000 79.200 2,772.00

202-00027  
 

0030 REMOVAL OF PIPE 600.000 420.500

LF  0.000 0.00

75.00000 420.500 31,537.50

202-00035  
 

0035 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00037  
 

0040 REMOVAL OF DELINEATOR 16.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

202-00090  
 

0045 REMOVAL OF CURB 1,293.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00201  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,505.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

202-00246  
 

0055 *REMOVAL OF PAVEMENT MARKING 7,000.000 3,726.000

SF  0.000 0.00

1.40000 3,726.000 5,216.40

202-00250  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 11.000 7.000

EACH 0.000 0.00

45.00000 7.000 315.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 5.000 3.000

EACH 0.000 0.00

18.00000 3.000 54.00

202-00821  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 2,370.000 2,251.000

LF  0.000 0.00

2.00000 2,251.000 4,502.00

202-01130  
 

0075 *REMOVAL OF END ANCHORAGE 5.000 4.000

EACH 0.000 0.00

125.00000 4.000 500.00

202-01300  
 

0080 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-04001  
 

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,210.000 409.000

CY  0.000 0.00

120.00000 409.000 49,080.00

203-00010  
 

0090 MUCK EXCAVATION 250.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

203-00100  
 

0095 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01100  
 

0100 ROLLING 40.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01140  
 

0105 BLADING 60.000 8.000

HOUR 0.000 0.00

300.00000 8.000 2,400.00

203-01500  
 

0110 BACKHOE 24.000 18.000

HOUR 0.000 0.00

325.00000 18.000 5,850.00

203-01510  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 50.000 31.500

HOUR 0.000 0.00

325.00000 31.500 10,237.50

203-01590  
 

0120 POTHOLING 0.000 0.000

HOUR 0.000 0.00

400.00000 0.000 0.00

203-01597  
 

0125 STRUCTURE EXCAVATION 392.100 263.900

CY  0.000 0.00

95.00000 263.900 25,070.50

206-00000  
 

0130 TOPSOIL 566.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

207-00205  
 

0135 WETLAND TOPSOIL 30.000 18.100

CY  0.000 0.00

75.00000 18.100 1,357.50

207-00305  
 

0140 STOCKPILE WETLAND TOPSOIL 30.000 18.100

CY  0.000 0.00

50.00000 18.100 905.00

207-00310  
 

0145 EROSION LOG (12 INCH) 1,245.000 1,245.000

LF  0.000 0.00

30.00000 1,245.000 37,350.00

208-00002  
 

0150 SILT FENCE 3,920.000 3,920.000

LF  0.000 0.00

10.00000 3,920.000 39,200.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 1.000 0.700

EACH 0.000 0.00

5,500.00000 0.700 3,850.00

208-00045  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.700

L S 0.000 0.00

5,500.00000 0.700 3,850.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.000 0.00

10,000.00000 0.700 7,000.00

208-00200  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET END SECTION 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

210-00015  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

890.00000 0.000 0.00

212-00007  
 

0180 *MULCHING (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

1,140.00000 0.000 0.00

213-00011  
 

0185 *MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

213-00061  
 

0190 *BRUSH LAYER CUTTING 200.000 200.000

EACH 0.000 0.00

3.65000 200.000 730.00

214-01010  
 

0195 *TRANSPLANT PLUG 50.000 0.000

EACH 0.000 0.00

2.55000 0.000 0.00

215-00600  
 

0200 AGGREGATE BASE COURSE (CLASS 6) 3,525.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

304-06000  
 

0205 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 159.960

TON 0.000 0.00

295.00000 159.960 47,188.20

403-00720  
 

0210 *HOT MIX ASPHALT (GRADING SX) (75) 5,152.000 0.000

TON 0.000 0.00

71.00000 0.000 0.00

403-34701  
 

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 292.000 0.000

TON 0.000 0.00

305.00000 0.000 0.00

411-03352  
 

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 884.000 0.000

GAL 0.000 0.00

8.50000 0.000 0.00

411-10255  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (PRIME COAT) 5,302.000 0.000

GAL 0.000 0.00

3.30000 0.000 0.00

411-10300  
 

0230 GEOTEXTILE (DRAINAGE) (CLASS A) 373.000 169.600

SY  0.000 0.00

8.35000 169.600 1,416.16

420-00110  
 

0235 *GROUND NAIL (15 FOOT) (BOULDER FACING SLOPE SUPPORT) 12.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

504-06315  
 

0240 RIPRAP (12 INCH) 129.000 43.500

CY  0.000 0.00

500.00000 43.500 21,750.00

506-00212  
 

0245 RIPRAP (18 INCH) 153.000 62.000

CY  0.000 0.00

500.00000 62.000 31,000.00

506-00218  
 

0250 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.100 1.690

CY  0.000 0.00

1,200.00000 1.690 2,028.00

507-00100  
 

0255 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

705.00000 0.000 0.00

507-00350  
 

0260 CONCRETE CLASS D (WALL) 10.710 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0265 24 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

603-01240  
 

0270 30 INCH REINFORCED CONCRETE PIPE 258.000 193.500

LF  0.000 0.00

575.00000 193.500 111,262.50

603-01300  
 

0275 36 INCH REINFORCED CONCRETE PIPE 69.000 32.000

LF  0.000 0.00

675.00000 32.000 21,600.00

603-01360  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 INCH REINFORCED CONCRETE PIPE 77.000 0.000

LF  0.000 0.00

685.00000 0.000 0.00

603-01420  
 

0285 48 INCH REINFORCED CONCRETE PIPE 112.000 112.000

LF  0.000 0.00

700.00000 112.000 78,400.00

603-01480  
 

0290 54 INCH REINFORCED CONCRETE PIPE 72.000 45.000

LF  0.000 0.00

735.00000 45.000 33,075.00

603-01540  
 

0295 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,850.00000 2.000 5,700.00

603-05048  
 

0300 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

603-05054  
 

0305 48 INCH CORRUGATED STEEL PIPE 62.000 35.500

LF  0.000 0.00

450.00000 35.500 15,975.00

603-10480  
 

0310 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

604-00305  
 

0315 INLET TYPE D (5 FOOT) 3.000 1.000

EACH 0.000 0.00

10,500.00000 1.000 10,500.00

604-00505  
 

0320 VANE GRATE INLET SPECIAL (5 FOOT) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-25006  
 

0325 VANE GRATE INLET SPECIAL (10 FOOT) 0.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

604-25011  
 

0330 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-30010  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *6 INCH PERFORATED PIPE UNDERDRAIN 1,153.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0340 *2 INCH HORIZONTAL DRAIN 160.000 76.000

LF  0.000 0.00

47.00000 76.000 3,572.00

605-01020  
 

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000

LF  0.000 0.00

20.15000 0.000 0.00

606-00301  
 

0350 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003  
 

0355 FENCE (PLASTIC) 217.000 217.000

LF  0.000 0.00

10.00000 217.000 2,170.00

607-11525  
 

0360 *CURB TYPE 6 (SECTION M) 1,644.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-60011  
 

0365 *DELINEATOR (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0370 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00002  
 

0375 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0380 *SIGN PANEL (CLASS I) 20.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

614-00011  
 

0385 *SIGN PANEL (CLASS II) 73.000 0.000

SF  0.000 0.00

17.50000 0.000 0.00

614-00012  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 100.500 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-01585  
 

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

10.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

614-01588  
 

0400 *DETOUR PAVEMENT 600.000 419.000

SY  0.000 0.00

60.00000 419.000 25,140.00

621-00450  
 

0405 CONSTRUCTION SURVEYING 1.000 0.600

L S 0.000 0.00

127,325.00000 0.600 76,395.00

625-00000  
 

0410 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

878,000.00000 1.000 878,000.00

626-00000  
 

0415 PUBLIC INFORMATION SERVICES 1.000 0.700

L S 0.000 0.00

5,000.00000 0.700 3,500.00

626-01000  
 

0420 *PAVEMENT MARKING PAINT 175.700 108.700

GAL 67.000 7,035.00

105.00000 175.700 18,448.50

627-00001  
 

0425 *EPOXY PAVEMENT MARKING 51.000 0.000

GAL 0.000 0.00

285.00000 0.000 0.00

627-00005  
 

0430 SURVEY MONUMENT (TYPE 2) 12.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

629-01002  
 

0435 *FLAGGING 9,000.000 5,498.000

HOUR 436.500 436.50

1.00000 5,934.500 5,934.50

630-00000  
 

0440 *TRAFFIC CONTROL INSPECTION 115.000 60.000

DAY 4.000 600.00

150.00000 64.000 9,600.00

630-00007  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *TRAFFIC CONTROL MANAGEMENT 270.000 154.000

DAY 10.000 5,000.00

500.00000 164.000 82,000.00

630-00012  
 

0450 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80001  
 

0455 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

630-80335  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 12.500

EACH 0.000 0.00

15.00000 12.500 187.50

630-80341  
 

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500

EACH 0.000 0.00

15.00000 15.500 232.50

630-80342  
 

0470 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 156.000 78.000

SF  0.000 0.00

11.00000 78.000 858.00

630-80344  
 

0475 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80355  
 

0480 *DRUM CHANNELIZING DEVICE 100.000 27.500

EACH 0.000 0.00

17.00000 27.500 467.50

630-80360  
 

0485 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.000

EACH 0.000 0.00

22.00000 2.000 44.00

630-80363  
 

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000

EACH 0.000 0.00

40.00000 3.000 120.00

630-80364  
 

0495 CONCRETE BARRIER (TEMPORARY) 3,058.000 1,529.000

LF  0.000 0.00

50.00000 1,529.000 76,450.00

630-80370  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONE 150.000 62.500

EACH 0.000 0.00

10.00000 62.500 625.00

630-80380  
 

0505 *IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

630-85010  
 

0510 F/A ANTICIPATED CMO INCRS FOR MCR 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0515 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0520 F/A PARTNERING 5,000.000 892.400

F A 0.000 0.00

1.00000 892.400 892.40

700-70011  
 

0525 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0530 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0535 F/A OJT COLORADO TRAINING PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0540 F/A ON-THE-JOB TRAINEE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0545 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0550 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A WALL INSTRUMENTATION 40,000.000 28,180.730

F A 0.000 0.00

1.00000 28,180.730 28,180.73

700-70034  
 

0560 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0565 F/A WIRE MESH 30,000.000 8,511.770

F A 0.000 0.00

1.00000 8,511.770 8,511.77

700-70035  
 

0570 F/A EROSION CONTROL 7,500.000 5,850.330

F A 0.000 0.00

1.00000 5,850.330 5,850.33

700-70380  
 

0900 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 27,093.170 26,962.940

DOL 0.000 0.00

1.00000 26,962.940 26,962.94

900-00006  
 

0910 ADDED ITEM (DOLLAR)/ FINES DOUBLE STANDARD CHANGE - 
COST OF MATERIAL PROCUREMENT

262.000 261.580

DOL 0.000 0.00

1.00000 261.580 261.58

900-00006  
 

0915 INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

12,650.00000 2.000 25,300.00

604-00510  
 

0920 MANHOLE SLAB BASE (15 FOOT) 2.000 0.500

EACH 0.000 0.00

11,445.00000 0.500 5,722.50

604-30015  
 

0930 ADDED ITEM (DOLLAR)/ CRACK SEALING 3,535.450 3,535.450

DOL 0.000 0.00

1.00000 3,535.450 3,535.45

900-00006  
 

0935 ADDED ITEM (DOLLAR)/ CONCRETE BREAK MACHINE 
CALIBRATION

495.000 495.000

DOL 0.000 0.00

1.00000 495.000 495.00

900-00006  
 

CAT 0200 $13,071.50 2,100,729.46CURRENT AMT 4,497,782.27 $$
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 M-05-E WALL (UW04) 

0575 *GROUND NAIL (30 FOOT) 170.000 123.000

EACH 0.000 0.00

1,275.00000 123.000 156,825.00

504-06330  
 

CAT 0308 $0.00 156,825.00CURRENT AMT 216,750.00 $$

CAT NO0309 M-05-F WALL (CW01) 

0580 *GROUND NAIL (35 FOOT) 100.000 0.000

EACH 0.000 0.00

1,490.00000 0.000 0.00

504-06335  
 

CAT 0309 $0.00 0.00CURRENT AMT 149,000.00 $$

CAT NO0310 M-05-J WALL (DW02) 

0585 STRUCTURE EXCAVATION 4,826.000 3,255.000

CY  0.000 0.00

95.00000 3,255.000 309,225.00

206-00000  
 

0590 *STRUCTURE BACKFILL (SPECIAL) 7,357.000 1,045.700

CY  0.000 0.00

47.00000 1,045.700 49,147.90

206-00050  
 

0590 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

1,663.900

CY  0.000 0.00

25.57800 1,663.900 42,559.23

0595 *MECHANICAL REINFORCEMENT OF SOIL 6,080.000 1,045.700

CY  0.000 0.00

15.00000 1,045.700 15,685.50

206-00360  
 

0600 *MICROPILE (7 INCH) 2,500.000 2,477.000

LF  0.000 0.00

96.00000 2,477.000 237,792.00

503-01070  
 

0605 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0610 *FACING (SPECIAL) 11,632.000 1,792.000

SF  0.000 0.00

14.00000 1,792.000 25,088.00

504-04440  
 

0615 *GROUND NAIL (15 FOOT) 114.000 114.000

EACH 0.000 0.00

640.00000 114.000 72,960.00

504-06315  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 M-05-J WALL (DW02) 

0620 *GROUND NAIL (20 FOOT) 331.000 331.000

EACH 0.000 0.00

850.00000 331.000 281,350.00

504-06320  
 

0625 CONCRETE CLASS D (WALL) 65.300 65.300

CY  0.000 0.00

500.00000 65.300 32,650.00

601-03050  
 

0630 REINFORCING STEEL 6,661.900 6,661.900

LB  0.000 0.00

2.40000 6,661.900 15,988.56

602-00000  
 

0635 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 164.000

LF  0.000 0.00

9.50000 164.000 1,558.00

605-00060  
 

0640 *GEOCOMPOSITE DRAIN 140.000 139.300

SY  0.000 0.00

15.00000 139.300 2,089.50

605-83000  
 

0645 *SUBSURFACE DRAIN OUTLET 168.000 50.000

LF  0.000 0.00

9.50000 50.000 475.00

605-84000  
 

0925 ADDED ITEM (EACH)/ WEEP DRAIN 28.000 28.000

EACH 0.000 0.00

153.00000 28.000 4,284.00

900-00007  
 

CAT 0310 $0.00 1,105,502.69CURRENT AMT 1,730,905.56 $$

CAT NO0311 M-05-K WALL(DW03) 

0650 STRUCTURE EXCAVATION 4,200.000 3,903.000

CY  0.000 0.00

95.00000 3,903.000 370,785.00

206-00000  
 

0655 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0655 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

2,318.900

CY  0.000 0.00

25.57800 2,318.900 59,312.82
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 M-05-K WALL(DW03) 

0660 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0665 *MICROPILE (7 INCH) 9,000.000 8,826.000

LF  0.000 0.00

96.00000 8,826.000 847,296.00

503-01070  
 

0670 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0675 *FACING (SPECIAL) 8,647.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0680 *GROUND NAIL (25 FOOT) 48.000 48.000

EACH 0.000 0.00

1,065.00000 48.000 51,120.00

504-06325  
 

0685 *GROUND NAIL (35 FOOT) 364.000 364.000

EACH 0.000 0.00

1,490.00000 364.000 542,360.00

504-06335  
 

0690 CONCRETE CLASS D (WALL) 229.000 83.180

CY  137.050 68,525.00

500.00000 220.230 110,115.00

601-03050  
 

0695 REINFORCING STEEL 24,200.000 15,130.380

LB  7,994.200 19,186.08

2.40000 23,124.580 55,498.99

602-00000  
 

0700 *6 INCH PERFORATED PIPE UNDERDRAIN 464.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0705 *GEOCOMPOSITE DRAIN 109.000 109.000

SY  0.000 0.00

15.00000 109.000 1,635.00

605-83000  
 

0710 *SUBSURFACE DRAIN OUTLET 194.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 M-05-K WALL(DW03) 

0940 ADDED ITEM (EACH)/ WEEP DRAINS 28.000 28.000

EACH 0.000 0.00

153.00000 28.000 4,284.00

900-00007  
 

CAT 0311 $87,711.08 2,057,056.81CURRENT AMT 2,551,435.00 $$

CAT NO0312 M-05-L WALL(DW04) 

0715 STRUCTURE EXCAVATION 2,990.000 2,046.000

CY  0.000 0.00

95.00000 2,046.000 194,370.00

206-00000  
 

0720 *STRUCTURE BACKFILL (SPECIAL) 4,294.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0720 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

1,581.500

CY  0.000 0.00

25.57800 1,581.500 40,451.61

0725 *MECHANICAL REINFORCEMENT OF SOIL 3,817.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0730 *MICROPILE (7 INCH) 5,520.000 3,500.000

LF  700.000 67,200.00

96.00000 4,200.000 403,200.00

503-01070  
 

0735 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0740 *FACING (SPECIAL) 7,751.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0745 *GROUND NAIL (25 FOOT) 77.000 77.000

EACH 0.000 0.00

1,065.00000 77.000 82,005.00

504-06325  
 

0750 *GROUND NAIL (35 FOOT) 214.000 214.000

EACH 0.000 0.00

1,490.00000 214.000 318,860.00

504-06335  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 M-05-L WALL(DW04) 

0755 CONCRETE CLASS D (WALL) 153.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0760 REINFORCING STEEL 14,600.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0765 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0770 *GEOCOMPOSITE DRAIN 78.000 70.800

SY  0.000 0.00

15.00000 70.800 1,062.00

605-83000  
 

0775 *SUBSURFACE DRAIN OUTLET 195.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

0945 ADDED ITEM (EACH)/ WEEP DRAINS 12.000 6.000

EACH 0.000 0.00

153.00000 6.000 918.00

900-00007  
 

CAT 0312 $67,200.00 1,055,516.61CURRENT AMT 1,718,334.50 $$

CAT NO0313 M-05-M WALL(DW05) 

0780 STRUCTURE EXCAVATION 658.000 658.000

CY  0.000 0.00

95.00000 658.000 62,510.00

206-00000  
 

0785 *STRUCTURE BACKFILL (SPECIAL) 776.000 475.800

CY  187.800 8,826.60

47.00000 663.600 31,189.20

206-00050  
 

0785 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIALS 
STOCKPILED FOR WINTER

0.000

CY  0.000 0.00

25.57799 0.000 0.00

0790 *MECHANICAL REINFORCEMENT OF SOIL 639.000 371.800

CY  168.200 2,523.00

15.00000 540.000 8,100.00

206-00360  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 M-05-M WALL(DW05) 

0795 *FACING (SPECIAL) 2,400.000 984.000

SF  880.000 12,320.00

14.00000 1,864.000 26,096.00

504-04440  
 

0800 *GROUND NAIL (15 FOOT) 93.000 93.000

EACH 0.000 0.00

640.00000 93.000 59,520.00

504-06315  
 

0805 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0810 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0815 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 170.000

LF  0.000 0.00

9.50000 170.000 1,615.00

605-00060  
 

0820 *GEOCOMPOSITE DRAIN 6.200 6.200

SY  0.000 0.00

15.00000 6.200 93.00

605-83000  
 

0825 *SUBSURFACE DRAIN OUTLET 37.000 37.000

LF  0.000 0.00

9.50000 37.000 351.50

605-84000  
 

CAT 0313 $23,669.60 189,474.70CURRENT AMT 204,373.50 $$

CAT NO0314 M-05-N WALL(DW06) 

0830 STRUCTURE EXCAVATION 1,748.000 1,748.000

CY  0.000 0.00

95.00000 1,748.000 166,060.00

206-00000  
 

0835 *STRUCTURE BACKFILL (SPECIAL) 2,022.000 103.500

CY  861.600 40,495.20

47.00000 965.100 45,359.70

206-00050  
 

0835 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

565.000

CY  -565.000 -14,451.57

25.57800 0.000 0.00
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 M-05-N WALL(DW06) 

0840 *MECHANICAL REINFORCEMENT OF SOIL 1,815.000 0.000

CY  745.300 11,179.50

15.00000 745.300 11,179.50

206-00360  
 

0845 *FACING (SPECIAL) 6,279.000 0.000

SF  2,688.000 37,632.00

14.00000 2,688.000 37,632.00

504-04440  
 

0850 *GROUND NAIL (15 FOOT) 284.000 284.000

EACH 0.000 0.00

640.00000 284.000 181,760.00

504-06315  
 

0855 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0860 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0865 *6 INCH PERFORATED PIPE UNDERDRAIN 628.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0870 *GEOCOMPOSITE DRAIN 59.100 59.100

SY  0.000 0.00

15.00000 59.100 886.50

605-83000  
 

0875 *SUBSURFACE DRAIN OUTLET 132.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0314 $74,855.13 442,877.70CURRENT AMT 566,091.50 $$

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000  
 

1010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

202-00000  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 247.000 247.000

CY  0.000 0.00

75.00000 247.000 18,525.00

203-00010  
 

1020 FRONT END LOADER (RUBBER TIRE) 10.000 0.000

HOUR 0.000 0.00

220.00000 0.000 0.00

203-01590  
 

1025 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

186.00000 0.000 0.00

203-01582  
 

1030 LABORER 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-02330  
 

1035 STRUCTURE BACKFILL (SPECIAL) 152.000 152.000

CY  0.000 0.00

150.00000 152.000 22,800.00

206-00050  
 

1040 EROSION LOG (12 INCH) 30.000 30.000

LF  0.000 0.00

12.00000 30.000 360.00

208-00002  
 

1045 SILT FENCE 100.000 100.000

LF  0.000 0.00

15.00000 100.000 1,500.00

208-00020  
 

1047 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

208-00045  
 

1050 RESET GUARDRAIL TYPE 3 130.000 65.000

LF  0.000 0.00

50.00000 65.000 3,250.00

210-01130  
 

1055 ROCK ANCHOR 124.000 124.000

LF  0.000 0.00

80.00000 124.000 9,920.00

211-01200  
 

1060 LANDSCAPE RESTORATION 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

212-01200  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 16.770 16.770

TON 0.000 0.00

700.00000 16.770 11,739.00

403-00720  
 

1070 MICROPILE (6 INCH) 1,234.000 1,234.000

LF  0.000 0.00

125.00000 1,234.000 154,250.00

503-01060  
 

1075 FACING (SPECIAL) 652.000 652.000

SF  0.000 0.00

125.00000 652.000 81,500.00

504-04440  
 

1080 CONCRETE CLASS B 6.150 6.150

CY  0.000 0.00

1,000.00000 6.150 6,150.00

601-01000  
 

1085 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

615-00030  
 

1090 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

625-00000  
 

1095 MOBILIZATION 0.000 1.000

L S 0.000 0.00

58,000.00000 1.000 58,000.00

626-00000  
 

1100 FLAGGING 120.000 94.000

HOUR 17.500 402.50

23.00000 111.500 2,564.50

630-00000  
 

1105 TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

270.00000 0.000 0.00

630-00007  
 

1110 TRAFFIC CONTROL MANAGEMENT 5.000 4.000

DAY 1.000 650.00

650.00000 5.000 3,250.00

630-00012  
 

1115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.000

EACH 0.000 0.00

54.00000 1.000 54.00

630-80342  
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PCN: 15201S-BID   ESTIMATE RUN 07/06/2007

PROJECT: STA 145A-037                  ESTIMATE NO: 0012 08:44:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1120 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

3,700.00000 0.500 1,850.00

630-85006  
 

1125 TRAFFIC SIGNAL (TEMPORARY)(STATE FURNISHED) 2.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

630-86820  
 

1130 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80365  
 

1135 ADDED ITEM (DOLLAR)/ UNANTICIPATED WORK NOT COVERED BY
LINE ITEMS

2,500.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1145 ADDED ITEM (FOOT)/ 6" CURB PLATE 100.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

900-00012  
 

CAT 0315 $1,052.50 414,212.50CURRENT AMT 381,762.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0885 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

0890 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

0950 ADDED ITEM (DOLLAR)/ RENT OF EMPLOYEE LODGING DEC. 
2006 - MAR. 2007

5,090.000 5,090.000

DOL 0.000 0.00

1.00000 5,090.000 5,090.00

900-00006  
 

1140 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 53,590.00CURRENT AMT 53,590.00 $$

PROJECT TOTAL 267,559.81 $ 7,575,785.47CURRENT AMT 12,070,024.33 $$


